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Time Period 
(three weeks): 

November 16 – December 5, 
2015             

Project No:  1305 

Rain Days/Weather 
Conditions: 

Rained ~1.5” on Wednesday, Nov. 18
th
 starting at noon (Burkesville 

gauge) which limited work to only on spreading soil on the Disposal 
Area and wrecking concrete forms on Thursday. 
Did not work Nov. 26

th
 & 27

th
 due to Thanksgiving holiday.   

Rained ~3.1” from Nov.28
th 

- Dec. 1
st
 and did not work again until Dec. 

3
rd

. 

Personnel on-site:  EcoGro/Ridgewater:  Tom Cutter, Eric Dawalt, Jim Hanssen, Larry 
Mounce, Brad Redmon, Randall “Mokie” Starns, Randall Starns, Jr., 
Sherri Arthur Trucking-John Arthur.  

Equipment on-site: Komatsu PC 360 excavator w/ hyd. thumb, Komatsu PC 160 w/ hyd. 
thumb, Terex TA27 articulated off-road dump truck, Bobcat T300 skid 
steer , & Morooka 2200  track dump truck.  The Komatsu PC 210 
excavator and Komatsu PC 240 excavator were removed from 
production and rental on Nov. 19

th
 but not de-mobilized until the next 

week.  The sheepsfoot compactor was removed from production and 
rental on Nov. 16

th
 but not de-mobilized until later in the week. 

Material deliveries to project 
site: 

 Benny Brown delivered: 
o 92 tons of #2 stone for haul road repair. 
o 26 tons of #8 stone for pipe bedding and backfill. 
o 242 tons of #57 stone for haul road repair, sidewalk 

subgrade, and trail construction. 
o 175 tons of Class II and III Channel Lining for stream 

construction in the Public Fishing Area. 
o 75 tons of shot rock for stream construction in the 

Public Fishing Area. 
o 68 tons of DGA for trail construction. 

 4 cubic yards of 4,000 psi, concrete for sidewalk curb, bench 
pad, and pipe joint backfill was delivered by Albany Ready 
Mix. 

Work performed the past 
week: 

 Culvert and reach upstream of Campground Road/ ~Sta. 
113+00 to 118+40: 

o Finished building stream upstream and downstream of 
culvert.  

o Graded soil and spread wood along channel. 
o Built rock walking trail and steps from Campground 

Road to stream at ~LT Sta. 113+00. 
o Installed rock ditches from existing ditches adjacent to 

road to the stream. 
o Built rock steps upstream and downstream of culvert 

to access stream from Campground Road. 

 Reach downstream of migration barrier /~Sta. 105+90 to 
113+00: 

o Installed side wall rocks on Migration Barrier. 
o Constructed ravine spillway with 20’ bottom width 

where it was too narrow (from ~Sta. 0+50 to 1+90) 
and built plunge pool using ~24” dia. rock from 
temporary diversion channel. 

o Excavated and built remaining channel from Sta. 
107+00 to 107+71.   
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o Built rock trail and steps along stream from Migration 

Barrier to floodplain berm at ~LT Sta. 108+00. 
o Finished building confluence bar and covered it with 

spawning gravel. 

 Public Fishing Area (PFA)/ ~Sta. 101+91 to 105+90: 
o Excavated and built remaining channel upstream of 

migration barrier from culvert outfall to 105+80.   
o Formed and poured 50 l.f. of curb and bench pad for 

the sidewalk in the handicap fishing area. 
o Installed 60 l.f. of 15” HDPE pipe to extend existing 

pipe to stream at ~Sta. 105+20. 
o After diverting water into new channel on Nov. 23

rd
, 

filled the temporary diversion with stockpiled soil. 
o Constructed trails along both sides of stream with #8 

and #57 stone and DGA. 
o Excavated and built new grass swale with 6” deep 

French Drain of #57 stone on RDB upstream of new 
sidewalk. 

 Ravine upstream of bridge: 
o Installed rock in existing ditch on Left Descending 

Bank (LDB). 

 Haul Roads: 
o Installed #2 stone in wet areas of road along Site #2 

and Wetlands Re-establishment Area #2. 
o Installed #57 stone on haul roads from Sites #2 and 

#3 to Power line Road. 

 Corps Disposal Area: 
o Spread stockpiled soil over area where rock pile had 

been. 
o Constructed diversion swale down slope of rock pile 

area to reduce existing rill erosion of slope above 
existing wetland ponds. 

Erosion & sediment controls 
installed/maintained: 

 Installed temporary seed and straw on: 
o Finished areas of Public Fishing Area. 
o Floodplain berm at Site #3 and regraded trail along 

Site #2. 
o Banks upstream of Campground Road. 

 

Work scheduled for next 
week: 

 Finish grading soil through Public Fishing Area and along 
Ravine. 

 Finish gravel trails.  (Finish grade work in wet areas will have 
to take place when the ground is frozen or in spring once it 
dries out). 

 Repair and add gravel to Power line Road. 
 Seed and straw all disturbed areas along stream and haul 

roads. 
 Finish grading work in Corps Disposal Area and seed with 

temporary seed. 
 Progress/ Punch list Meeting is scheduled for Wednesday, 

December 9
th
. 
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Work planned for two weeks 
ahead: 

 Complete any remaining punch list items. 
 Demobilize for winter until trees area planted in spring. 

General Comments:  On Tuesday, November 17
th
, KDFWR and USFWS personnel 

removed fish from the PFA stream.  They used a boat with 
electric shockers to stun the fish so they could be netted.  The 
trout were then transported to the Cumberland River and 
released.   

 We temporarily diverted flow into the new channel for three 
hours on Saturday, Nov. 21

st
 to test the stream.  It was 

subsequently diverted back into temporary diversion. 
 On Monday, Nov. 23

rd
, we permanently diverted the flow into 

the new channel. 
 The Hatchery Creek Public Fishing Area is closed until 

December 11
th
 so we may finish construction in that area. 

 

Prepared by:  Eric Dawalt, P.E.                               Date:  12-10-2015 

 
 
 
Pictures from the past week’s construction: 
 

 
 

Finishing construction of the stream next to the Campground Road culvert.  (Picture taken looking 
downstream towards Campground Road).  
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Finish grading soil and spreading stockpiled wood on Right Descending Bank (RDB) of stream. 
(Picture taken looking upstream from Campground Road).  

 

 
 

Finishing construction of stream downstream of Migration Barrier. (Picture taken looking 
downstream from bridge).  
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Finish grading next to stream downstream of Migration Barrier. (Picture taken from approximately 
same location as above).  

 
 

 
 

Ravine Spillway:  Installing rocks (D50 of 24”) over geotextile from ~Sta. 0+30 to 0+50 on LDB of 
ravine spillway. (Picture taken looking at LDB of ravine spillway and upstream on LDB of stream 

channel).  
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Same location as above:  Installing rocks (D50 of 24”) over geotextile from ~Sta. 0+30 to 0+50 on 
LDB of ravine spillway.  Large rocks on RDB of ravine spillway have been covered with shot rock 

to fill void spaces. (Picture taken looking downstream in ravine spillway from confluence bar).  
 

 
 

Same location as above:  Large rocks on both banks of ravine spillway have been covered with 
shot rock to fill void spaces. (Picture taken looking downstream in ravine spillway from 

confluence bar).  
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Ravine Spillway:  Installing rocks (D50 of 24”) over geotextile. (Picture taken looking downstream 
in spillway on LDB at ~Sta. 0+50).  

 

 
 

Ravine Spillway:  Large rocks in bottom of spillway have had shot rock installed in void spaces.  
Side slopes have been covered with soil.  Constructed plunge pool and toe armor can be seen in 

background.   (Picture taken looking downstream in spillway at ~Sta. 0+30).  
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Installing side rocks of Migration Barrier. (Picture taken looking upstream at RDB of Migration 
Barrier).  

 
 

 
 

KDFWR personnel shocking fish and removing them from PFA. (Picture taken looking 
downstream next to new handicap sidewalk).  
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Public Fishing Area:  Installing new 15” HDPE pipe to extend existing pipe to stream. (Picture 
taken looking towards stream from existing gravel trail on RDB @ ~Sta. 105+00). 

 
 

 
 

Public Fishing Area:  Loading shot rock to haul across temporary culvert in stream to build 
stream channel banks. (Picture taken Migration Barrier looking upstream).  
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Public Fishing Area:  Diverting water from temporary diversion channel permanently into the new 
stream.  It was a momentous occasion captured by not just a few cameras.  (Picture taken looking 

downstream from new sidewalk). 
  

 
 

Public Fishing Area:  Filling temporary diversion channel with stockpiled soil once water was 
turned into new channel.  (Picture taken on LDB at ~Sta. 102+00 looking downstream). 
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Public Fishing Area:  Installing new grass swale from parking lot (shown with rock French Drain to 

prevent standing water) and regrading around new sidewalk.    (Picture taken from LDB looking 
across stream at approximate same location as above).  

 

 
 

Public Fishing Area:  View of stream once water was turned into new channel and temporary 
diversion channel was filled. (Picture taken from culvert at exit from Hatchery looking 

downstream).  
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Step Pool Reach:  Two hours after the water was diverted into the new stream it was flowing at the 
step pool reach into the Cumberland River. (Picture taken looking upstream).  

 

 
 

Step Pool Reach:  Two hours after the water was diverted into the new stream it was flowing at the 
step pool reach into the Cumberland River. (Picture taken looking downstream towards 

Cumberland River).  
 


